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Progress Report to Date at Export Facility
Calcium chloride was installed on almost the entire site on 8-15-00 to reduce dusty canditions on site.

The large temporary building is nearly 100% complete, it is lacking the interior storage bips, the
overhead storage area, the bracing for the standup Jumber, the interior cross bracing, and
minor finish items oa the exterior siding,

The temporary fencing is on site but the contractor needs to install the twemty- four (24) foot gates at
the ends of the material storage area. ' )

The only work compleied on the small storage is the placing of concrete in the footings for the wall and
Center posts,

Some landscape work is done, such as removal of the shrubs, fencing and posts, grading of the
ground surface around the large storage building.

Designi of the fire protection has becn done and the state of Montana has given verbal approval.

Work was started on the planer building on 8-8-00, The following work was corupleted by 9-2-00.
Construction of de-contamination facilities
Installation of critical barriers
Inventory of items in the building were cleaned, preserved and stored in Conex boxes by 8-16-00,
The crew then removed interior structurcs (o gain access to insulating matetials such as
Vermiculite and /or Zoneolite.
The power washing of the interior was then initiated and completed on 8-31-00,
A visual inspection was preformed, encapsulation completed, and final clearance sampling done.

Work on the small shed was initiated on 9-15-00 after 1730 hrs with the outside debris cleanup ta install the
critical barriers and the water collection apron aromnd the outside of the building. Power washing
began on the inside of the small shed on 9-17-00 and was completed on 9-18-00 at1500 hrs,

KEH is performing air monitoring at seven (7) perimeter locations according to URS Radian’s work-plan.
PES cither has KEH collect duplicate samples at designated locations or PES collects the air
samples using separate air pumps at designated locations. Additional air samples are collected
between removal activitics and Millwork West's activities when removal activities are occiuring
during Millwork West's business hours. Four (4) to five (5) air samples arc duplicated daily by
PES. The number of air samples collected to date by PES is one hundred ninety six (196) samples.
One (1) high volume air sample is collected in Miltwork West’s retai) office daily. The air sample
collected on 9-9-00 was analyzed by TEM analysis with a result of 0,028 s/ec. URS Radian
proceeded to decontaminate the retail office. Final ¢learance air samples were collected by PES
and those air samples proved that the retail office was clean. Then the contents of the office was
decontaminated in the pole barn and returned to the retail office.
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Paul Kudaraukas



